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Agenda Item No. 8(e) 
 

South Ayrshire Council 
 

Report by Director - Place 
to Cabinet 

of 30 August 2022 
 

 

Subject: General Services Capital Programme 2022/23: 
 Monitoring Report as at 30 June, 2022 

 
 
1. Purpose 
 
1.1 The purpose of this report is to update Cabinet on the actual capital expenditure 

and income, together with progress made on the General Services Capital 
Programme projects as at 30 June 2022 (Period 3), and to agree the changes to 
budgets in 2022/23 and 2023/24. 

 
2. Recommendation 
 
2.1 It is recommended that the Cabinet: 
 
 2.1.1 notes the progress made on the delivery of the General Services 

Capital Programme to 30 June, resulting in spend of £14,423,647 or 
11.18%, as detailed in Appendix 1 attached; 

 
 2.1.2 approves the adjustments contained in Appendix 2 attached; and 
 
 2.1.3 approves the revised budget for 2022/23 at £131,819,873, 2023/24 at 

£82,275,806 and 2024/25 at £61,821,256 as highlighted in Appendix 
2. 

 
3. Background 
 
3.1 The General Services Capital Programme for 2022/23 to 2026/27 was approved by 

South Ayrshire Council of 3 March, 2022 through the paper ‘Revenue Estimates 
2022/23, Capital Estimates 2022/23 to 2033/34 and Carbon Budgets 2022/23’. 

 
3.2 Adjustments were approved by Cabinet of the 14 June, 2022 and incorporated into 

the Programme. 
 
3.3 The current approved budget for 2022/23 is £128,973,955. 
 
4. Proposals 
 
4.1 Works Completed 
 
 4.1.1 Since the last report to Cabinet in June, a number of projects have 

completed on site, including Straiton PS - School House, Kyle Academy - 
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Beach Volleyball Courts, Rozelle House - Upgrade Works, Colmonell 
Churchyard - Pointing to Side Walls and Symington Cemetery - Wall and 
Cope Repairs 

  
4.2 Works Ongoing 

 
 4.2.1 Works have now started on site at Wallacetown Early Years Centre - 

Formation of New Entrance, Coylton PS - Reconfiguration of Main 
Entrance and Reception, Cunningham Place Children’s Home – 
Independent Living Flat, Doonfoot Primary School – Communication 
Classes Refurbishment, CCTV Public Space Infrastructure and Craigie 
Park, Ayr - Re-build of Boundary Wall.  

 
 4.2.2 Projects are also underway for programmes of works managed by 

Ayrshire Roads Alliance, ICT and Property Maintenance.   
 
 4.2.3 Works to the Bridge Street Depot, Girvan - New Build Welfare Building 

are due to start in August. 
 
 4.2.4 The major projects previously highlighted continue to progress well and 

include Craigie Additional Sporting Facility, Carrick Academy (Maybole 
Campus), Sacred Heart Primary, and Public Realm Space, High Street, 
Ayr. 

 
 4.2.5 A number of projects are nearing completion, including the Shared 

Campus Project (Glenburn and St Ninian's Primary Schools), 
Refurbishment and Extension to King George V Changing Facilities and 
Kyle Academy - Refurbishment Works (Science Dept Upgrade). 

 
 4.2.6 Tender have been issued for projects including Girvan Academy - 

Conversion of Library to ICT Suite 2022/23. 
 
 4.2.7 Design works are being undertaken on a range of projects, including 

Additional Parking at the Information and Advice Hub, Ayr and Dailly PS - 
Additional Car Parking. 

 
4.3 The project information contained in Appendix 1 has been broken down over the 

Council wards and a document showing this has been made available to Members 
in the Members’ area (Hub) on Re-Wired (see background papers).  

 
4.4 Appendix 2 details budget adjustments being put forward for approval by Cabinet 

as part of the Period 3 report. These adjustments include (i) recognition of new 
funding awards made; (ii) adjustments approved through Capital Asset 
Management Group; (iii) internal re-allocations of budgets between projects in 
2022/23; (iv) advance of budgets from 2023/24 to 2022/23 to reflect current profiled 
spend for projects; and (v) adjustments to future years Ayrshire Growth Deal 
budgets to bring South Ayrshire Council budgets into line with the Scottish 
Government Ayrshire Growth Deal - Grant Offer letter dated 1st July, 2022. 

 
5. Legal and Procurement Implications 
 
5.1 There are no legal implications arising from this report. 
 
5.2 There are no procurement implications arising from this report 
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6. Financial Implications 
 
6.1 Per Table 1 of Appendix 1, at the end of P3, actual expenditure stood at 

£14,423,647. Income for this period stood at £14,423,647. Based on the budget of 
£128,973,955, actual expenditure of £14,423,647 equates to an overall spend of 
11.18% at the end of Period 3. 

 
6.2 Proposals contained in this report, if approved, would lead to a revised 2022/23 

programme of £131,819,873, 2023/24 programme of £82,275,806 and 2024/25 
programme of £61,821,256. 

 
7. Human Resources Implications 
 
7.1 Not applicable. 
 
8. Risk 
 
8.1 Risk Implications of Adopting the Recommendations 
 
 8.1.1 There are no risks associated with adopting the recommendations. 
 
8.2 Risk Implications of Rejecting the Recommendations 
 
 8.2.1 The risk associated with rejecting the recommendations are that 

insufficient funds would exist in financial years 2022/23, 2023/24 and 
2024/25 in relevant budget lines to complete planned General Services 
capital projects. 

 
9. Equalities 
 
9.1 The proposals in this report have been assessed through the Equality Impact 

Assessment Scoping process.  There are no significant / potential positive or negative 
equality impacts of agreeing the recommendations and therefore an Equalities 
Impact Assessment is/is not required.  A copy of the Equalities Scoping 
Assessment is attached as Appendix 3. 

 
10. Sustainable Development Implications 
 
10.1 Considering Strategic Environmental Assessment (SEA) - This report does not 

propose or seek approval for a plan, policy, programme or strategy or document 
otherwise described which could be considered to constitute a plan, programme, 
policy or strategy. 

 
11. Options Appraisal 
 
11.1 An options appraisal has not been carried out in relation to the subject matter of this 

report. 
 
12. Link to Council Plan 
 
12.1 The matters referred to in this report contribute to Commitment 6 of the Council 

Plan: A Better Place to Live/ Enhanced environment through social, cultural and 
economic activities. 

 
13/  
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13. Results of Consultation 
 
13.1 There has been no public consultation on the contents of this report. 
 
13.2 Consultation has taken place with Councillor Ian Davis, Portfolio Holder for Finance, 

Human Resources and ICT and the contents of this report reflect any feedback 
provided. 

 
14. Next Steps for Decision Tracking Purposes   
 
14.1 If the recommendations above are approved by Members, the Director - Place will 

ensure that all necessary steps are taken to ensure full implementation of the 
decision within the following timescales, with the completion status reported to the 
Cabinet in the ‘Council and Cabinet Decision Log’ at each of its meetings until such 
time as the decision is fully implemented:  

 

Implementation Due date Managed by 

Process adjustments to the 
General Services Capital 
Programme 

13 September 2022 

Corporate 
Accounting - 
Treasury / Capital 
Function 

 
 
Background Papers Report to Cabinet of 14 June 2022 - General Services Capital 

Programme 2021/22: Monitoring Report as at 31 March 2022 

General Services Capital Programme 2020/21 – Period 3 – 
Ward Analysis (Members Only) 

Person to Contact Pauline Bradley, Service Lead - Professional Design Services 
County Buildings, Wellington Square, Ayr, KA7 1DR 
Phone 01292 612858 
E-mail pauline.bradley@south-ayrshire.gov.uk 

 
Date: 23 August 2022 
 

https://www.south-ayrshire.gov.uk/media/4843/item-10a-Capital-Programme/pdf/item_10a_20220614_COMBINED_GS_Capital.pdf?m=637902878098470000
https://www.south-ayrshire.gov.uk/media/4843/item-10a-Capital-Programme/pdf/item_10a_20220614_COMBINED_GS_Capital.pdf?m=637902878098470000
https://southayrshiregovuk.sharepoint.com/:x:/r/sites/ElectedMembers/Shared%20Documents/REP%2020220830%20C%20GS%20Capital-Link-Ward%20Format.xlsx?d=w07c56accdd3042239c6dc59ee21ea82a&csf=1&web=1&e=ejNhwg
https://southayrshiregovuk.sharepoint.com/:x:/r/sites/ElectedMembers/Shared%20Documents/REP%2020220830%20C%20GS%20Capital-Link-Ward%20Format.xlsx?d=w07c56accdd3042239c6dc59ee21ea82a&csf=1&web=1&e=ejNhwg
mailto:pauline.bradley@south-ayrshire.gov.uk


Appendix 1

.

Key Strategic Objective Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Section 2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Our Children and Families 44,206,010 44,865,202 4,773,699 See Section on 'Our Children and Families' 22,551,769 15,236,226

Our Adults and Older People 727,749 727,749 220,555 See Section on 'Adults and Older People' 680,000 500,000

Our Communities 49,016,570 50,980,419 3,912,630 See Section on 'Our Communities' 30,461,875 7,546,434

Other Investment in Buildings, Information 
Technology & Other 35,023,624 35,246,501 5,516,764 See Section on 'Other Investment in Buildings, 

Information Technology and Other' 29,290,933 39,838,600

TOTAL PROGRAMME EXPENDITURE 128,973,955 131,819,873 14,423,647 82,984,577 63,121,260

General / Specific Capital Grant 9,295,057 9,370,977 2,278,670 See Section on 'General / Specific Capital 
Grant' 9,000,000 9,000,000

Additional Funding Identified 13,705,231 15,469,637 9,305,835 See Section on 'Additional Funding Identified' 12,890,171 12,884,093

Borrowing 105,973,667 106,979,259 2,839,142 See Section on 'Borrowing' 61,094,406 41,237,167

TOTAL PROGRAMME INCOME 128,973,955 131,819,873 14,423,647 82,984,577 63,121,260

NET EXPENDITURE 0 0 0 0 0

GENERAL SERVICES CAPITAL MONITORING REPORT
PERIOD 3 2022/23
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Children and Families Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Project Budgets Approved 2022/23: -
-  Updated Per Cabinet of 14th June, 2022

Archive and Registration Centre and Ayr 
Grammar School Project

477,849 477,849 224,314 Complete 0 0

Maybole Community Campus 27,069,594 27,069,594 246,541 On Site 15,000,000 0

Early Learning and Childcare - Multi Year 
Capital Allocations

6,928,418 6,928,418 146,587 See 
Expanded 

Section

1,317,555 0

Dailly Primary School Surplus Plot - Car Park 110,000 110,000 0 Design and 
Tender

0 0

Education - Digital Inclusion for South Ayrshire 
Council

5,302 5,302 0 On Site 0 0

Girvan All Weather Pitch 840,579 840,579 0 Design and 
Tender

0 0

Girvan Primary School 0 0 0 Concept 3,000,000 13,000,000

ICT Replacement in Schools 226,701 226,701 50,341 On Site 0 0
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Children and Families Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Sacred Heart Primary 2,115,425 2,115,425 910,359 On Site 0 0

School Refurbishment Programme - Various 
Projects

3,108,398 3,768,398 567,714 See 
Expanded 

Section

1,975,000 2,086,226

Shared Campus Project (Glenburn and St 
Ninian's Primary Schools)

2,864,253 2,864,253 2,621,217 On Site 1,150,000 0

Queen Margaret Academy - New Build and 
Upgrade Works

0 (808) (808) Complete 0 0

Window and Roof Replacement - Various 
Projects

306,448 306,448 454 See 
Expanded 

Section

109,214 150,000

CO2 Monitors - Council Properties 44,050 44,050 0 On Site 0 0

CO2 Monitors - Private and Third Sector  
Properties

5,000 5,000 0 On Site 0 0

Computing Science Hardware For Schools 7,993 7,993 6,981 On Site 0 0

Support Further Ventilation in Schools 96,000 96,000 0 On Site 0 0
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Children and Families Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

TOTALS 44,206,010 44,865,202 4,773,699 22,551,769 15,236,226
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Our Adults and Older People Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Project Budgets Approved 2022/23: -
-  Updated Per Cabinet of 14th June, 2022

Scheme of Assistance  *1 727,749 727,749 220,555 Legally 
Committed

680,000 500,000

727,749 727,749 220,555 680,000 500,000
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Our Communities Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Project Budgets Approved 2022/23: -
-  Updated Per Cabinet of 14th June, 2022

Ayr Leisure Facility 21,442,794 21,442,794 61,731 Design and 
Tender

22,000,000 0

Ayrshire Roads Alliance - Bridge Works 0 0 0 Concept 278,000 362,000

Victoria Bridge Upgrade Works (including Joint 
Replacement, Bridge Deck Waterproofing, 
Corrosion Protection and Concrete Repair 
W k)

722,559 722,559 36,767 On Site 0 0

Ayrshire Roads Alliance - Bridge Works 
(Gadgirth Bridge - Corrosion Protection 
System)

7,425 0 0 Complete 0 0

Ayrshire Roads Alliance - Bridge Works 
(Bridge of Coyle Deck Replacement)

1,033 0 0 Complete 0 0

Ayrshire Roads Alliance - Girvan Harbour Jetty 
Repairs

589,506 589,506 0 Design and 
Tender

0 0

Ayrshire Roads Alliance - Girvan South Pier 
Repairs

8,000 8,000 0 Design and 
Tender

120,000 0

Ayrshire Roads Alliance - LED Replacement 200,628 200,628 2,316 On Site 0 0

Ayrshire Roads Alliance - Local Flood Risk 
Plan

178,167 178,167 0 Design and 
Tender

64,000 64,000

Ayrshire Roads Alliance - Road Reconstruction 
and Improvement

3,095,394 3,134,084 309,188 On Site 2,500,000 2,500,000
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Our Communities Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Ayrshire Roads Alliance - 20mph Infrastructure 0 3,646 3,646 Concept 0 0

Ayrshire Roads Alliance - Street Lighting 181,836 181,836 4,393 On Site 250,000 250,000

Ayrshire Roads Alliance - Traffic Signals 
Renewals Programme

219,553 219,553 32,850 Design and 
Tender

140,000 0

Ayrshire Roads Alliance - New Traffic Signals 144,450 144,450 0 Legally 
Committed

0 0

Ayrshire Roads Alliance - EV Charging 
Infrastructure

180,664 180,664 35,642 Design and 
Tender

100,000 120,430

Ayrshire Roads Alliance - B734 Pingerrach 
Slope Stabilisation and Safety Barrier

120,364 120,364 79,613 Complete 0 0

Ayrshire Roads Alliance - C12 Dunure Slope 
Stabilisation

193,346 193,346 0 Design and 
Tender

0 0

Ayrshire Roads Alliance - U49 Littleton Farm 
Slope Stabilisation Work

2,596 11,054 0 Design and 
Tender

0 0

Ayrshire Roads Alliance - Facilities to assist 
with tourist and visitor facilities

159,507 159,507 0 Design and 
Tender

0 0

Belleisle Park - Additional Works 664,909 664,909 2,330 Design and 
Tender

0 0

CCTV Public Space Infrastructure 413,599 413,599 0 Design and 
Tender

0 0

Cemetery Infrastructure Project 2,361,880 2,361,879 250,144 See 
Expanded 

Section

500,000 250,000
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Our Communities Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Craigie Additional Sporting Facility 4,754,783 4,754,783 1,923,167 On Site 0 0

Site Adjacent to Craigie Athletics Facility 0 0 Design and 
Tender

0 0

Cycling Walking Safer Routes 2022-23 718,057 718,057 499 Design and 
Tender

0 0

Cycling Walking Safer Routes 2021-22 0 75,920 43,902 Complete 0 0

Golf Strategy - Health and Safety Works 500,000 500,000 0 Design and 
Tender

0 0

Green Waste / Household Recycling and 
Waste Transfer Station

4,550,749 4,550,749 87,409 Design and 
Tender

4,150,000 4,000,000

Gypsy Traveller Transit Site (Cockhill Farm, 
Ayr) - Feasibility Study

0 0 0 Design and 
Tender

0 0

Masonhill Crematorium Upgrade of Drainage 
(2021/22 and 2022/23)

246,050 246,050 0 Complete 0 0

Maybole Town Centre Regeneration - Town 
Hall

1,142,126 1,142,126 0 On Site 0 0

Maybole Town Centre Regeneration - Public 
Realm Improvements to the High Street

97,375 97,375 0 Design and 
Tender

259,875 0

Maybole Regeneration – Project Team 140,237 140,237 0 Legally 
Committed

0 0
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Our Communities Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Maybole Regeneration – Small Grants Scheme 291,000 291,000 0 Legally 
Committed

0 0

Maybole Regeneration – Development Grant 
Scheme

50,000 50,000 0 Legally 
Committed

0 0

Nature Restoration Fund 2022/23 0 96,000 0 Concept 0 0

Northfield Bowling Centre Refurbishment 551,750 551,750 0 Design and 
Tender

0 0

Place Plans 1,029,490 1,029,490 6,215 On Site 0 0

Tarbolton Pitch - Drainage Works 2,480 2,480 0 Complete 0 3

Public Conveniences - Various Projects 382,965 382,965 0 See 
Expanded 

Section

0 0

Rozelle House (Grant Funded Works) 235,308 235,308 82,000 Complete 0 0

SPT/Transport Scotland Projects 358,546 1,253,139 328,549 See 
Expanded 

Section

0 0

Ayr Town Centre Projects 23,363 23,363 0 Complete 0 0

Scottish Government - Place Based 
Investment Programme 2021/22

614,081 614,081 200,842 Design and 
Tender

0 1

Scottish Government - Place Based 
Investment Programme 2022/23

0 691,000 0 Design and 
Tender

0 0
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Our Communities Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Whitlett's Sports Improvements 11,661 11,661 0 Complete 0 0

VAT Recovery Projects 1,679,896 1,823,896 417,641 See 
Expanded 

Section

0 0

Ayr Esplanade - Phase 1 0 0 0 Design and 
Tender

0 0

Craigie Park Sport for All facility Development 216,614 216,614 0 Design and 
Tender

0 0

Promenade and Shorefront Improvement 
Scheme

375,000 375,000 3,370 Design and 
Tender

0 0

Floating Pontoons @ River Ayr 35,000 55,000 417 Design and 
Tender

0 0

Mixed Tenure Grant 100,000 100,000 0 Design and 
Tender

100,000 0

Previous Years Projects
Citadel Enhancement 19,998 19,998 0 Complete 0 0

Troon Cemetery Extension 1,832 1,832 0 Complete 0 0

49,016,570 50,980,419 3,912,630 30,461,875 7,546,434
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Other Investment in Buildings, Information and 
Technology

Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

Project Update 2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Project Budgets Approved 2022/23: -
-  Updated Per Cabinet of 14th June, 2022

Buildings
Burns House Demolition 0 27,032 27,032 Complete Demolition works are now complete.

Request to add budget from underspends 
l h  ithi  th   d  

0 0

Depot Improvement Throughout South Ayrshire 
Council - Additional Works

94,000 94,000 0 Concept Additional works planned to depots, which 
is dependant on signed lease with ARA.

0 0

Developers' Contributions 2,305,367 2,473,684 102,100 See 
Expanded 

Section

For detailed breakdown, see expanded 
tab below.

0 0

Equalities Act Budget - Various Projects 307,114 307,114 30,735 See 
Expanded 

Section

For detailed breakdown, see expanded 
tab below.

300,000 300,000

Office Accommodation and Riverside Project 2,750,376 2,723,344 2,553,263 On Site New Office Accommodation - All 
programmed works now complete.
Ri id  P j t  k   ti i  

1,800,000 0

Office and Welfare Facilities at Bridge Street, 
Girvan

2,418,495 2,418,495 5,443 Legally 
Committed

A contractor has been appointed. Site 
start is provisionally planned for early 
A t 2022  Th  k  ill t k  42 

0 0

Net Zero Carbon Retrofit 1,000,000 1,000,000 40,998 Design and 
Tender

Working Group has been set up to 
advance this initiative. 
F t i htl  ti   b i  h ld t  

0 0

Property Refurbishment - Various Projects 1,437,593 1,437,593 94,274 See 
Expanded 

Section

For detailed breakdown, see expanded 
tab below.

979,562 1,250,000

Renewable Heat Incentive Certifications 14,470 0 0 Complete This project is now complete in that the 
consultant we appointed has supported 
th  l ti  f th  i d 

0 0

Refurbishment and Extension to King George V 
Changing Facilities

476,825 587,890 253,166 On Site These works started on site on the 21st 
July and are scheduled for completion in 
S i  2022  A f th  d l  h  b  

0 0

Relocation of Archive Centre 866,250 866,250 0 Complete Budget allocated to project in 2022/23. 
Refer to project update for  Ayr Grammar 

j t

0 0

Rewiring Programme (Including Residual 
Decoration Work, Etc.) - Various Projects

191,456 191,456 2,755 See 
Expanded 

Section

For detailed breakdown, see expanded 
tab below.

200,000 200,000

Waste Transfer Station, Ayr 42,270 42,270 0 Design and 
Tender

Feasibility information and massing 
drawings have been prepared for a 

t ti l it  i  A  H  thi  j t 

0 0
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Other Investment in Buildings, Information and 
Technology

Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

Project Update 2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Works to Facilitate Property Rationalisation - 
Various Projects

1,521,911 1,401,911 349,772 See 
Expanded 

Section

For detailed breakdown, see expanded 
tab below.

100,000 100,000

Fire Damage Reinstatement Works - 17-21 High 
Street, Ayr

0 0 0 Other Design are being developed for the 
reinstatement of this property and a 

ti  h  b  h ld ith H i  t  

0 0

Information Technology
Business Systems 6,370,040 6,364,486 841,562 See 

Expanded 
Section

For detailed breakdown, see expanded 
tab below.

673,600 852,600

End User Computing 3,890,125 2,890,125 357,213 See 
Expanded 

Section

For detailed breakdown, see expanded 
tab below.

1,652,000 4,006,000

Information and Data 530,498 1,530,498 136,916 See 
Expanded 

Section

For detailed breakdown, see expanded 
tab below.

450,000 300,000

ICT Infrastructure 758,022 758,022 47,427 See 
Expanded 

Section

For detailed breakdown, see expanded 
tab below.

655,000 130,000

Other
Facilitate Introduction of Flexible Working 385,000 385,000 0 Concept Projects to be considered to be 

undertaken from within this section of the 
100,000 100,000

Initial Work on Projects For Future Years 100,000 100,000 5,000 Design and 
Tender

Funding allocated to allow for the 
development of potential future years 

j t

100,000 100,000

Project Management Costs 95,000 95,000 4,001 Other Allocation of Central Support and 
Overhead costs in relation to managing 
th  

0 0

Repairs and Renewal (Works Funded by 
Contribution)

750,748 829,811 130,875 See 
Expanded 

Section

For detailed breakdown, see expanded 
tab below.

0 0

Economic and Regeneration
Ayrshire Growth Deal 6,870,248 6,869,000 528,528 See 

Expanded 
Section

For detailed breakdown, see expanded 
tab below.

21,280,771 32,500,000

Hanger Space (GPA) 1,786,019 1,786,019 0 Concept This project now sits with Economic 
Development.

1,000,000 0

Commercial Properties Portfolio 4,865 4,865 0 Complete Works are complete on site.
Final costs to be recharged.

0 0
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Other Investment in Buildings, Information and 
Technology

Approved 
Budget 
2022/23

Projected to 
31st March, 

2023

Actual at P3 Key Project 
Milestone

Project Update 2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £

Projects Brought Forward from 2020/21
Oracle Systems Development 0 5,554 5,554 Design and 

Tender
Continued Oracle development works 
with varied suppliers. Number of demos 

 t k  l  ith i t  b i  

0 0

Sale of Land and Buildings 0 150 150 Other Costs incurred in relation to sale of land 
and buildings.
R t t  ll t  b d t t  thi  li  

0 0

Social Work Client Database (Carefirst) 56,932 56,932 0 On Site In-house care at home Mainstream and 
Reablement live on CareFirst with 
S i  A t

0 0

35,023,624 35,246,501 5,516,764 29,290,933 39,838,600
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Income Approved 
Income Budget 

2021/22

Projected to 
31st March, 

2022

Actual at P3 Variance Key Project 
Milestone

2023/24 
Approved 

Budget

2024/25 
Approved 

Budget
£ £ £ £ £ £

Project Budgets Approved 2022/23: -
-  Updated Per Cabinet of 14th June, 2022
Funding Type
General Capital Grant 8,577,000 8,577,000 2202750 6,374,250 Income 0 0
Estimated Capital Grant In Future Years 0 0 0 0 Income 9,000,000 9,000,000
Specific Grants
Cycling, Walking & Safer Streets 718,057 718,057 0 718,057 Income 0 0
Cycling, Walking & Safer Streets 2020-21 0 75,920 75,920 (75,920) Income 0 0

Total Grant Funding 9,295,057 9,370,977 2,278,670 7,016,387 9,000,000 9,000,000
Additional Funding Identified
Capital Receipts 250,000 250,000 0 250,000 Income 250,000 250,000
Spaceport Infrastructure (plus further adjustments 
2024/25 to 2025/26);

3,068,000 3,068,000 0 3,068,000 Income 810,000 0

Aerospace and Space Innovation Centre (plus 
further adjustments 2024/25 to 2029/30);

800,000 800,000 0 800,000 Income 2,000,000 2,600,000

Commercial Space - Prestwick - Industrial Units 
(plus further adjustments 2024/25 to 2029/30);

700,000 2,603,000 0 700,000 Income 1,771,171 2,534,093

Prestwick Infrastructure - Roads (plus further 
adjustments 2024/25 to 2025/26);

2,981,840 782,000 0 2,981,840 Income 3,000,000 4,000,000

Digital Subsea Cabling (plus further adjustments 
2024/25).

0 0 0 0 Income 4,059,000 3,000,000

Digital Infrastructure (plus further adjustments 
2024/25); and

0 0 0 0 Income 1,000,000 500,000

Citadel Funding Brought Forward From Previous 
Years

19,860 19,860 19,860 0 Income 0 0

Developers Contributions - Greenan -        (Kyle/St 
Johns/General)

730,472 730,472 3,762,116 (3,031,644) Income 0 0

Doonfoot Primary - Upgrade and Extension 51,385 51,385 947,411 (896,026) Income 0 0
Doonfoot Primary - Formation of New Entrance; 7,400 7,400 0 7,400 Income
Developers Contributions - North East Troon 99,102 99,102 1,671,114 (1,572,012) Income 0 0
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Developers Contributions - North East Troon - 
MUGA Next to Struthers PS

442,500 442,500 0 442,500 Income 0 0

Developers Contributions - North East Troon - 
Struthers Access and Community Facilities

591,904 591,904 986,350 (394,446) Income 0 0

Struthers Primary School - New Play Area 
(Developers Contributions)

0 161,000 0 0 Income

Barassie Public Transport Improvements(dc) 61,256 61,256 61,256 0 Income 0 0
Developer Contributions - Symington - Transport 0 0 0 0 Income 0 0
Developer Contributions - Symington - Education 0 0 0 0 Income 0 0
Developer Contributions - Symington Main Street - 
Unallocated Education

372,604 372,604 377,161 (4,557) Income 0 0

Developers Contributions - Monkton Section 75 - 
Monkton Cross Traffic Signals and Other 
I t

10,000 17,317 160,190 (150,190) Income 0 0

Developers Contributions - Monkton - Educational 
Cont.

0 0 218,970 (218,970) Income 0 0

Other Contributions - Grants / CFCR / CRA 3,518,908 5,411,837 1,101,407 2,417,501 Various 0 0

Total Additional Funding 13,705,231 15,469,637 9,305,835 4,399,396 12,890,171 12,884,093
Cash Funding Available 23,000,288 24,840,614 11,584,505 11,415,783 21,890,171 21,884,093
Tracked Borrowing - Ayrshire Growth Deal (687,491) (384,000) 0 (687,491) Income 8,640,600 19,865,911
Tracked Borrowing - Early Years 782,913 782,913 0 782,914 Income 0 0
Borrowing 105,878,245 106,580,346 2,839,142 103,039,101 Income 52,453,806 21,371,256

Total Borrowing 105,973,667 106,979,259 2,839,142 103,134,524 61,094,406 41,237,167
TOTAL FUNDING REQUIREMENT 128,973,955 131,819,873 14,423,647 114,550,306 82,984,577 63,121,260
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Request For Budget Adjustments

Capital Budget approved by Cabinet 14th June 2022 128,973,955 82,984,577 63,121,260
1 South Ayrshire Council on the 3rd March, 2022, approved the paper 'Revenue 

Estimates 2022/23, Capital Estimates 2022/23 to 2033/34, and Carbon Budget 
2022/23’ which set the Capital Programme for the twelve years 2022/23 to 
2033/34.
Budget adjustments to the programme have been approved through: -
-  P12 Capital Monitoring report, approved by Cabinet of the 14th June, 2022.
All adjustments approved have been incorporated into the P3 report.

2 Additional funding has been awarded to projects which requires to be captured 
within the Programme as detailed below.
(i)  Scottish Government have awarded funding in relation to the 'Public Electric 
Vehicle Charging Strategy & Infrastructure Expansion Plan 2022/23' and it is 
requested that expenditure and income budgets be created to capture this 
award: -
-  Public Electric Vehicle Charging Strategy & Infrastructure Expansion Plan 
2022/23

60,000 60,000 0 0

(ii)  Scottish Governments Sustainability and Active Travel Team have made an 
award to South Ayrshire Council in relation to the 'Local Authority Resource 
Funding 2022/23' and it is requested that expenditure and income budgets be 
created to capture this award: -
-  Local Authority Resource Funding 2022/23. 50,000 50,000 0 0
(iii)    Scottish Government have made an award in relation to the 2022/23 
Place Based Investment Scheme of £691,000 and it is requested that 
expenditure and Income budgets be created in the report to capture this award 
as detailed below: -
-  Place Based Investment Programme 2022/23. 691,000 691,000 0 0
(iv)  Strathclyde Passenger for Transport have approved two new awards for 
2022/23 and it is requested that expenditure and income budgets be created for 
these projects as detailed below: -
-  SPT - Ayrshire / Prestwick SQP Infrastructure Improvements (10121) 
2022/23; and

50,000 50,000 0 0

-  SPT - Local Cycle Network Improvements (10337) 2022/23. 450,000 450,000 0 0
(v)  Scottish Government have approved a grant in relation to the Playpark 
Renewal Programme for 2022/23, and it is requested that expenditure and 
income budgets be created to reflect this award as detailed below: -
-  Playpark Renewal Programme 2022/23 94,000 94,000 0 0
(vi)  Scottish Government have approved a grant in relation to the Nature 
Restoration Fund for 2022/23, and it is requested that expenditure and income 
budgets be created to reflect this award as detailed below: -
-  Nature Restoration Fund 2022/23 96,000 96,000 0 0

Proposed 
Revised     
2024-25 
Budget

£

Proposed 
Revised      
2023-24 
Budget             

£      

Release Back        
2022-23                    

£

In Year Budget 
Amendments 

2022-23                
£

Additional 
Budget       
2022-23                    

£

Advanced/  
(Carry 

Forward) 
from/to      

Future Years            
£

Proposed 
Revised      
2022-23 
Budget             

£        
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(v)  Capital Asset Management previously approved a Repairs and Renewals 
Fund bid for works to Collenan Reservoir and it is requested that expenditure 
and income budgets be added as below: -
-  Collenan Reservoir. 75,000 75,000 0 0

3 A number of adjustments have been approved to the Capital Programme which 
require to be reflected as detailed below: -
(i)  Capital Asset Management Group have approved the following budget 
transfers: -

0 0 0

Struthers Primary School - Classroom Adaptations
-  Struthers Primary School - Classroom Adaptations; and 20,000 20,000 0 0
-  Schools Refurbishment Programme - Various Projects - Unallocated Balance 
2023/24.

20,000 (20,000) 0 (20,000) 0

Prestwick Pool - Additional Gym Facilities
-  Prestwick Pool - Additional Gym Facilities; and 50,000 50,000 0 0
-  Property Refurbishment - Various Projects - Unallocated Balance 2023/24. 50,000 (50,000) 0 (50,000) 0

4 A number of adjustments are requested as (a) there are projects where 
budgets are no longer required as final accounts have been settled and projects 
completed; and (b) other projects where additional funds are required to 
complete works. Adjustments requested are as detailed below:-
-  Queen Margaret Academy - New Build and Upgrade Works; (808) (808) 0 0
-  Floating Pontoons @ River Ayr; 20,000 20,000 0 0
-  Refurbishment and Extension to King George V Changing Facilities; 111,065 111,065 0 0
-  Tarbolton Pitch - Drainage Works; 0 0 (3)
-  Scottish Government - Place Based Investment Programme 2021/22; 0 0 (1)
-  Burns House Demolition; 27,032 27,032 0 0
-  Office Accommodation and Riverside Project; (27,032) (27,032) 0 0
-  Renewable Heat Incentive Certifications; (14,470) (14,470) 0 0
-  Sale of Land and Buildings; 150 150 0 0
-  Oracle Systems Development; and 5,554 5,554 0 0
-  Works to Facilitate Property Rationalisation - Various Projects - Unallocated 
Budget 2022/23 & Future Years.

(20,000) (20,000) 0 0

5 A number of adjustments are required to the Early Years sections of the 
programme as detailed below.
(i)  Early Learning and Childcare - Multi Year Capital Allocations
-  Early Learning and Childcare - Multi Year Capital Allocations - Unallocated 
Funding 2022/23;

(256) (256) 0 0

-  Symington Early Years Centre; and 125 125 0 0
-  Wallacetown Nursery - Conversion of Large Store and Kitchen into a 
Playroom (Phase 3).

131 131 0 0

6 A number of adjustments are required to the School Refurbishment section of 
the programme as detailed below: -
Schools Refurbishment 2021/22
-  School Refurbishment Programme - Unallocated Funding 2022/23 & Future 
Years;

(129,545) (129,545) (640,000) 0

-  Barrhill Primary - Acoustic Works; 22,765 22,765 0 0
-  Coylton Reception / Staff Toilets Improvements and Parking 240,000 21,307 261,307 0 0
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-  Dundonald Primary School - Acoustics; 11,984 11,984 0 0
-  Fisherton Primary School - Extension; 1,191 1,191 0 0
-  Forehill PS - Reconfiguration of Nursery Area; 20,000 20,000 0 0
-  Kyle Academy - Refurbishment Works 2021/22 (Science Department 
Upgrade);

400,000 400,000 0

-  PPP Security - Belmont and Prestwick; 32,120 32,120 0 0
-  Reconfigurement/ Upgrade RO87 Doonfoot Primary School; 10,178 10,178 0 0
-  Straiton Primary - School House; and 10,000 10,000 0 0

7 Adjustments are required to the Window and Roof Replacement sections of 
the programme as detailed below: -
Window and Roof Replacement Projects 2021/22
-  Dalmilling Golf Clubhouse - Roof Replacement 2021/22; and 306 306 0 0
-  Marr College Roof Replacement. (306) (306) 0 0

8 A number of adjustments are required to the Cemeteries Infrastructure 
section of the programme as detailed below: -
-  Cemetery Infrastructure Projects - Funding to Be Allocated 2022/23 & Future 
Years;

(1,340,000) (1,340,000) 0 0

-  Ayr Auld Kirk - Tarmacadam Works; 10,000 10,000 0 0
-  Ayr Cemetery - Remedial Works to Burial Chambers; 650,000 650,000 0 0
-  Cemeteries - War Memorials; 9,600 9,600 0 0
-  Colmonell Churchyard, Pointing at Side Walls; 16,698 16,698 0 0
-  Colmonell Cemetery NEW - Re-build Front Walling, Copes & Metal Railings; 120,000 120,000 0 0
-  Crosbie Churchyard - Wall Repairs; 173,702 173,702 0 0
-  Masonhill Crematorium - New Electric Supply to Bothy; 60,000 60,000 0 0
-  St Quivox and Dailly Mausolea; 300,000 300,000 0 0

9 A number of adjustments are required to the Ayrshire Roads Alliance 
managed projects section of the programme as detailed below.
(i)  The SAC contribution in relation to the project 'STTS 22/23 B741 Girvan 
Dailly Rd by Bargany', part funded by the Strategic Timber Transport Scheme, 
required to be amended to match the final award letter received as detailed 
below: -

0 0 0

-  Ayrshire Roads Alliance - Road Reconstruction and Improvement; and 42,336 42,336 0 0
-  STTS 22/23 B741 Girvan Dailly Rd by Bargany. (42,336) (42,336) 0 0
(ii)  Additional grants have been claimed in respect of the following projects and 
it is requested that expenditure and income budgets be created to reflect these 
as detailed below: -
-  Scottish Government - Cycling Walking Safer Routes 2021-22 75,920 75,920 0 0
-  SUSTRANS - Follow on From Accessible Ayr.; 95,000 95,000 0 0
-  SUSTRANS 20/21 Follow on From Alloway to Burton Cycleway; 77,500 77,500 0 0
-  SPT - Ayrshire / Prestwick SQP Infrastructure Improvements (10121) 
2021/22; and

(36,340) (36,340) 0 0

-  SPT - Local Cycle Network Improvements (10337) 2021/22. 190,769 190,769 0 0
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(iii)  A number of further adjustments are required to reflect current spend 
profiles as detailed below: -
-  Ayrshire Roads Alliance - Bridge Works (Gadgirth Bridge - Corrosion 
Protection System)

(7,425) (7,425) 0 0

-  Ayrshire Roads Alliance - Bridge Works (Bridge of Coyle Deck Replacement) (1,033) (1,033) 0 0

-  Ayrshire Roads Alliance - U49 Littleton Farm Slope Stabilisation Work 8,458 8,458 0 0
-  Ayrshire Roads Alliance - Road Reconstruction and Improvement; and (3,646) (3,646) 0 0
-  Ayrshire Roads Alliance - 20mph Infrastructure. 3,646 3,646 0 0

10 A number of adjustments are required to the Developers Contributions 
section of the programme as detailed below: -
(i)  The creation of a new play area at Struthers Primary School is to be funded 
from Developers Contributions collected from the North East Troon Developers 
Contributions. It is requested that income and expenditure budget be drawn as 
detailed below: -

0 0 0

-  Struthers Primary School - New Play Area (Developers Contributions) 161,000 161,000 0 0
(ii)  Additional grant requires to be recognised for the contribution recently 
agreed in relation to the Bicycle Shelters at Monkton and it is requested that 
expenditure and income budgets be added as detailed below: -
-  Developers Contributions - Monkton Section 75 - Monkton Cross Traffic 
Signals and Other Improvements

7,317 7,317 0 0

11 A number of adjustments are required to the Equalities Act section of the 
programme as detailed below: -
-  Equalities Act Budget - Various Projects - Unallocated Budget 2022/23 & 
Future Years

(35,800) (35,800) 0 0

2021/22
-  Southcraig School - Upgrade Access Path & Ramp; and 3,085 3,085 0 0
- Girvan Library - Replacement Ramp. 715 715 0 0
2022/23
-  Southcraig - Ceiling Track Hoists - Rooms 13 & 15; and 17,000 17,000
-  Girvan Resource Centre - Adaptations of Toilet to Accessible WC / Shower 
Room.

15,000 15,000 0 0

12 A number of adjustments are required to the Property Refurbishment section 
of the programme as detailed below: -
-  Boat Store, Dunure - Rebuild Store; (18,295) (18,295) 0 0
-  Carnegie Library Ayr Stone Works 18,040 18,040 0 0
-  Various Properties - Works to Boundary Walls; 500 500 0 0
-  Category 1 - Metalwork; (245) (245) 0 0
-  Prestwick Community Centre - Slate Roof Replacement; (90,000) (90,000) 0 0
-  Marr College – Upgrade of Security Entrance; 30,000 30,000 0 0
-  65 Club, Prestwick - Replacement Ceiling, Lighting & Heating; 60,000 60,000 0 0

13 Adjustments are required to the Rewiring Programme (Including Residual 
Decoration Work, Etc) - Various Properties section of the programme as 
detailed below: -
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-  Rewiring Programme (Including Residual Decoration Work, Etc.) - Various 
Projects - Unallocated Budget 2022/23 & Future Years; and

(2,755) (2,755) 0 0

-  Southlodge HFE - Rewiring Project - Enabling Works. 2,755 2,755 0 0
14 A number of adjustments are required to the Property Rationalisation section 

of the programme as detailed below: -
-  Works to Facilitate Property Rationalisation - Various Projects - Unallocated 
Budget 2022/23 & Future Years;

(5,127) (5,127) 0 0

-  Demolition of Surplus Buildings at Walker Road (3 No.); (35,000) (35,000) 0 0
-  Alderston Avenue, Ayr - Demolition; (65,000) (65,000) 0 0
-  Newton House Rationalisation; 5,127 5,127 0 0

15 A number of adjustments are required to the Information Technology section 
of the programme as detailed below: -
ICT Infrastructure
-  ICT Infrastructure Unallocated Budget 2022/23 & Future Years (28,000) (28,000) 0 0
-  Skype for Business Upgrade 28,000 28,000 0 0
Business Systems
-  Business Systems - Unallocated Funding 2022/23 & Future Years (327,105) (327,105) 0 0
-  Bereavement Services Software (482) (482) 0 0
-  Leisure Booking System 2,033 2,033 0 0
-  Telecare Analogue to Digital Migration 300,000 300,000
-  Pay 360 Cloud Migration 20,000 20,000 0 0
Information and Data
-  ICT Infrastructure Unallocated Budget 2022/23 & Future Years 1,025,000 1,025,000 0 0
-  Converged Infrastructure (25,000) (25,000) 0 0
End User Computing
End User Computing Unallocated Funding - 2022/23 & Future Years (1,015,184) (1,015,184) 0 0
Public Network Accessible Council Owned Devices 15,184 15,184 0 0

16 A number of adjustments are required to the Repairs and Renewals Fund 
section of the programme as detailed below: -
-  Landslip to Rear of Properties on Holmston Road, Ayr 4,063 4,063 0 0

17 A number of adjustments are required to the VAT Recovery Fund section of 
the programme as detailed below: -
-  Skate Park Improvements (Craigie); 1,350 1,350 0 0
-  Upgrade Play Area in Conjunction With Skate Park (Craigie); (1,350) (1,350) 0 0
-  New Adventure Playground (Annbank); 416 416 0 0
-  Play Equipment (Mossblown); (2) (2) 0 0
-  Play Equipment (Monkton, Dundonald, Symington and Loans); (414) (414) 0 0
-  Shore Front Playpark - Replace Some of Condemned Equipment; (68,443) (68,443) 0 0
-  Replace / Upgrade Equipment (Tarbolton); (14,589) (14,589) 0 0
-  Play Equipment (Dailly Road); and (10,968) (10,968) 0 0
-  Playpark Renewal Programme 2022/23. 94,000 94,000 0 0
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18 A number of adjustments are required to both expenditure and income budgets 
within the Ayrshire Growth Deal section of the programme as detailed below.
These adjustments bring the South Ayrshire Council budgets into line with the 
Scottish Government Ayrshire Growth Deal - Grant Offer letter dated 1st July, 
2022 : -

-  Spaceport Infrastructure (plus adjustments 25/26, 27/28, 28/29 & 29/20); (22,793) (22,793) 0 0
-  Commercial Space - Prestwick - Industrial Units (plus adjustments  27/28, 
28/29 & 29/20);

1,925,195 1,925,195 0 0

-  Prestwick Infrastructure - Roads (plus adjustment 25/26); (1,903,411) (1,903,411) 0 0
-  Aerospace and Space Innovation Centre  (plus adjustments 25/26, 26/27, 
27/28, 28/29 & 29/20);

566 566 0 (1,300,000)

-  Digital Infrastructure (plus adjustment 25/26); and 0 0 0
-  Digital Sub Sea Cabling (plus adjustment 25/26). (805) (805) 1,229 0

TOTAL ADJUSTMENTS 710,000 0 (1,248) 2,137,166 2,845,918 (708,771) (1,300,004)
TOTAL REVISED BUDGET 710,000 0 (1,248) 2,137,166 131,819,873 82,275,806 61,821,256
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South Ayrshire Council 

Equality Impact Assessment  
Scoping Template 

 
 

Equality Impact Assessment is a legal requirement under the Public Sector Duty to promote equality of the 
Equality Act 2010. Separate guidance has been developed on Equality Impact Assessment’s which will guide 
you through the process and is available to view here: https://www.south-ayrshire.gov.uk/equalities/impact-
assessment.aspx 

Further guidance is available here: https://www.equalityhumanrights.com/en/publication-download/assessing-
impact-and-public-sector-equality-duty-guide-public-authorities/ 

The Fairer Scotland Duty (‘the Duty’), Part 1 of the Equality Act 2010, came into force in Scotland from 1 April 
2018. It places a legal responsibility on Councils to actively consider (‘pay due regard to’) how we can reduce 
inequalities of outcome caused by socio-economic disadvantage, when making strategic decisions. See 
information here: Interim Guidance for Public Bodies in respect of the Duty, was published by the Scottish 
Government in March 2018. 

 
 
1.  Policy details 
 

Policy Title Monitoring of General Services Capital Programme 
Lead Officer 
(Name/Position/Email) 

Pauline Bradley, Service Lead, Professional Design Service 
pauline.bradley@south-ayrshire.gov.uk 

 
2.  Which communities, groups of people, employees or thematic groups do you think will be, or 
potentially could be, impacted upon by the implementation of this policy? Please indicate whether 
these would be positive or negative impacts 
 

Community or Groups of People 
 

Negative Impacts Positive impacts 

Age – men and women, girls & boys No No 

Disability No No 

Gender Reassignment (Trans/Transgender Identity) No No 

Marriage or Civil Partnership No No 

Pregnancy and Maternity No No 

Race – people from different racial groups, (BME) 
ethnic minorities and Gypsy/Travellers No No 

Religion or Belief (including lack of belief) No No 

Sex – gender identity (issues specific to women & men 
or girls & boys) No No 

Sexual Orientation – person’s sexual orientation i.e. 
LGBT+, lesbian, gay, bi-sexual, heterosexual/straight No No 

Thematic Groups: Health, Human Rights & Children’s 
Rights No No 

 
  

https://www.south-ayrshire.gov.uk/equalities/impact-assessment.aspx
https://www.south-ayrshire.gov.uk/equalities/impact-assessment.aspx
https://www.equalityhumanrights.com/en/publication-download/assessing-impact-and-public-sector-equality-duty-guide-public-authorities
https://www.equalityhumanrights.com/en/publication-download/assessing-impact-and-public-sector-equality-duty-guide-public-authorities
http://www.gov.scot/Publications/2018/03/6918


3. What likely impact will this policy have on people experiencing different kinds of social 
disadvantage?  (Fairer Scotland Duty). Consideration must be given particularly to children and 
families. 
 

Socio-Economic Disadvantage Negative Impacts Positive impacts 
Low Income/Income Poverty – cannot afford to 
maintain regular payments such as bills, food, clothing No No 

Low and/or no wealth – enough money to meet  
Basic living costs and pay bills but have no savings to 
deal with any unexpected spends and no provision for 
the future 

No No 

Material Deprivation – being unable to access basic 
goods and services i.e. financial products like life 
insurance, repair/replace broken electrical goods, 
warm home, leisure/hobbies 

No No 

Area Deprivation – where you live (rural areas), where 
you work (accessibility of transport) No No 

Socio-economic Background – social class i.e. 
parent’s education, employment and income No No 

 
4. Do you have evidence or reason to believe that the policy will support the Council to:  
 

General Duty and other Equality Themes  
Consider the ‘Three Key Needs’ of the Equality Duty 

Level of Negative and/or 
Positive Impact 

(High, Medium or Low) 
Eliminate unlawful discrimination, harassment and victimisation No Impact 
Advance equality of opportunity between people who share a protected 
characteristic and those who do not No Impact 

Foster good relations between people who share a protected characteristic 
and those who do not. (Does it tackle prejudice and promote a better 
understanding of equality issues?) 

No Impact 

Increase participation of particular communities or groups in public life No Impact 
Improve the health and wellbeing of particular communities or groups  No Impact 
Promote the human rights of particular communities or groups No Impact 
Tackle deprivation faced by particular communities or groups No Impact 

 
 
5. Summary Assessment 
 

Is a full Equality Impact Assessment required? 
(A full Equality Impact Assessment must be carried 
out if impacts identified as Medium and/or High)  
 

Yes 
 
No 

Rationale for decision: 
 
This is an update report with no implication in relation to equalities. 
 

 
Signed : Pauline Bradley Service Lead – Professional Design Services 
 
Date:  3rd August 2022 
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