								Requested		Portfoli
		Title of	Directo	Managed		Comp	Current Due	Revised	Notes (any date changes agreed with relevant	О
Mtg	Mtg Date	Report	rate	by	Implementation	lete	Date	Due Date	PFH(s))	Holder
					Provide a detailed					
					report on the					
					effectiveness of					
					Thriving					
					Communities				Thriving Communities Year 2 'The story so far'	
					shared model of				planned for August 2023	Dowey,
		Future			delivery and the					Martin;
		Operating	["SC	Tait,	public consultation				Report due September - Service and	Davis,
SAC	10/03/2022	Model	and C"]	Jamie	exercise.	No	30/09/2023	30/10/2023	Performance October	lan
					Spaceport update					
					and					Pollock,
					change proposal to					Bob;Do
		Ayrshire			the					wey,
		Growth			Ayrshire Economic					Martin;
		Deal	["SC	Reid,	Joint				Date of AEJC now arranged as 20th November by	Davis,
CAB	29/08/2023	Update	and C"]	Louise	Committee	No	02/10/2023	20/11/2023	NAC Committee Services.	lan
					Digital project re-					
					scoping					Pollock,
					proposal approved					Bob;Do
		Ayrshire			by					wey,
		Growth			Ayrshire Economic					Martin;
		Deal	["SC	Reid,	Joint				Date of AEJC now arranged as 20th November by	Davis,
CAB	29/08/2023	Update	and C"]	Louise	Committee	No	02/10/2023	20/11/2023	NAC Committee Services	lan

								Requested		Portfoli
		Title of	Directo	Managed		Comp	Current Due	•	Notes (any date changes agreed with relevant	0
Mtg		Report		by	Implementation				PFH(s))	Holder
IVICS	Witg Dute	Budget	racc	Бу	Implementation	ictc	Dute	Duc Dutc	1111(3))	Holder
		Managem								
		ent –								
		Revenue								
		Budgetary								
		Control								
		2022/23								
		– Out-			Complete the					
		turn			review of Common					
		Statement			Good Funds to					
		at 31			address the					
		March	ſ"SC	Newall,	deteriorating				Item deferred to November 2023 Cabinet - PFH	Davis,
CAB	20/06/2023	2023	and C"]	Mike		No	30/09/2023	28/11/2023	notified	lan
			_		·					
		Vacant								
		Educationa								
		l Premises								
		in Maybole			Prepare and issue					
		and			tender for				Tender preparation is underway, discussions	
		Maybole			demolition of				ongoing with Education to ensure all materials	
		Swimming	["H, O	Bradley,	Gardenrose Primary				have been removed from the property. Service	Kilbride
CAB	29/08/2023	Pool	and D"]	Pauline	buildings/site	No	27/10/2023	30/11/2023	disconnections being progressed.	, Martin
		Corporate			Review of					
		Support			Communication					
		Services			support to be					
		Capacity			undertaken and				To be presented alongside Communications	
		Issues -	["SC	Bradley,	presented to				Strategy in November.	Davis,
CAB	29/08/2023	Update	and C"]	Jane	Cabinet	No	31/10/2023	30/11/2023		lan

								Requested		Portfoli
		Title of	Directo	Managed		Comp	Current Due	Revised	Notes (any date changes agreed with relevant	О
Mtg	Mtg Date	Report	rate	by	Implementation	lete	Date	Due Date	PFH(s))	Holder
		Budget								
		Managem								
		ent –								
		Revenue								
		Budgetary								
		Control								
		2022/23			Undertake review					
		– Out-			of Thriving					
		turn			Communities					
		Statement			earmarked funds					
		at 31			and present report					
		March	["SC	Bradley,	to Cabinet outlining				Deferred until Cabinet in November.	Davis,
CAB	20/06/2023	2023	and C"]	Jane	the planned uses.	No	30/09/2023	30/11/2023		lan
		Communit								
		y Councils								
		–							Consultation on boundary changes to	
		Amendme							Community Council closes 1st September 2023.	
		nts to			Scheme for				Cabinet report will be presented October 2023	
		Scheme			Establishment and				with recommendations.	
		for			Guidance for					
		Establishm	["SC	Tait,	Community				Report will be submitted to Cabinet in	Dowey,
CAB	20/06/2023	ent	and C"]	Jamie	Councils updated	No	30/10/2023	30/11/2023	November 2023.	Martin

								Requested		Portfoli
		Title of	Directo	Managed		Comp	Current Due	•	Notes (any date changes agreed with relevant	0
Mtg		Report		•	Implementation	•			PFH(s))	Holder
14168	With Date	Communit	Tate	υ γ	Implementation	ictc	Date	Due Dute	1111(3))	Holder
		y Councils								
		–								
		Amendme								
		nts to								
		Scheme			Report back to				Report due October Cabinet - Consultation	
		for			Cabinet with results				closes 1st September 2023.	
		Establishm	ſ"SC	Tait,	from the					Dowey,
CAB	20/06/2023			Jamie	consultation	No	30/10/2023	30/11/2023	Report will be presented at November Cabinet	Martin
									,	
					Carry out a					
					Common Good					
					consultation under					
					the Community					
		Sale of			Empowerment					
		Girvan			(Scotland) Act 2015					
		Bandstand			Section 104; and					
		, Stair			thereafter bring a					Kilbride
		Park,			further report to				With Estates to carry out Common Good	,
		Henrietta			Cabinet detailing				consultation and take responses back to Cabinet.	. Martin;
		Street,	["H, O	Burns,	the representations				Draft petition will be prepared by Legal services	Clark,
CAB	25/04/2023	Girvan	and D"]	Tom	received	No	30/09/2023	30/11/2023	when required.	Alec
					Report back on					
					results					
					of discussions with					
					CoSLA over Scottish					
				Dalrympl	Government					
			1 - 1	e,	funding for		_		Officers to meet with Elected Member CoSLA	Kilbride
CAB	14/03/2023	Dieback	and D"]	Kenneth	Ash Dieback	No	30/09/2023	11/01/2024	representative and feed back to a future cabinet.	, Martin

Mtg		Title of Report		Managed by	Implementation	•	Current Due		Notes (any date changes agreed with relevant PFH(s))	Portfoli o Holder
8	meg Bace	пероп	Tute	~ 1	mprementation	1000		Due Dute	(3)	110100
										Pollock,
					Further update to					Bob;Do
		Ayrshire			Cabinet					wey,
		Growth			on Regeneration					Martin;
		Deal	["SC	Yuille,	Build					Davis,
CAB	29/08/2023	Update	and C"]	Derek	projects	No	31/10/2023	16/01/2024	Agreed with PFH's	lan
									Report to Panel outlining longer-term	
									recommendations for each building or asset held	
									in the Common Good Funding Agreed with PFH	
									due to staff shortages this would be moved to	
					Updates to Ward				after the Transforming the Estates report had	
		Strategic			Members as part of				been considered by Cabinet in May 2023. This	
		Review of			the strategic review				report will be submitted for September 2023	
		Assets			including				cabinet. Regular update meetings arranged with	
		held in the			information on				PFH Cllr Kilbride and Cllr Davis to monitor	Davis,
		Common			funding				progress. Revised date of 30/9/23 agreed at	Ian;Kilb
		Good	["H, O	Burns,	opportunities.				Cabinet meeting of 20/6/23 (previous date	ride,
LP	08/03/2022	Funds	and D"]	Tom		No	30/09/2023	30/01/2024	25/05/23).	Martin

								Requested		Portfoli
		Title of	Directo	Managed		Comp	Current Due	Revised	Notes (any date changes agreed with relevant	О
Mtg	Mtg Date	Report	rate	by	Implementation	lete	Date	Due Date	PFH(s))	Holder
		Review of the Byelaws							Review of byelaws currently taking place. New version drafted by Legal Services and considered at a meeting with Community Safety Partnership, Police Scotland and Planning on 01/09/23. Amended draft byelaws now sent to	
		Prohibiting the			Depart to Council				Scottish Government and Crown Office for any comments, following which they will be finalised	
		Consumpti on of			Report to Council on result of				and report will go to full Council asking for approval to advertise and send to Scottish	
		Alcohol in			statutory review				Government for confirmation. The current	Dowey,
		Designate			and seeking				byelaws remain in force until the review is	Martin;
		d Public	["SC	Tait,	authority as				completed.	Davis,
CAB	25/04/2023	Places	and C"]	Jamie	appropriate	No	23/10/2023	31/01/2024	Request amended due date of 31/01/2024.	lan

								Requested		Portfoli
		Title of	Directo	Managed		Comp	Current Due	Revised	Notes (any date changes agreed with relevant	0
Mtg	Mtg Date	Report	rate	by	Implementation	lete	Date	Due Date	PFH(s))	Holder
									approach was made by the Council's external	
									solicitor to the seller's solicitor, to see if they	
									were prepared to consider a further negotiation	
									and variation of the concluded contract, to take	
									account of the proposed change of use. This was	
									not agreed, and instructions have now been	
									received to complete the purchase of Arran Mall,	,
									based on the concluded missives.	
									Update 11/05/23 - Council's external solicitors	
									working with seller's solicitors on final parts of	
									the transaction, including agreement on	
									servitude rights between the Arran Mall site and	
									seller's adjoining property, and awaiting	
									confirmation that leases for all existing units are	
									terminated, in order to provide the Council with	
									full vacant possession.	
									Update 1/6/23 - Conveyancing ongoing. Sellers'	
									solicitors have requested that additional	
									reciprocal rights over the site and the adjacent	
									land owned by the sellers be added into the	
									missives. The detail of this has been requested	
									on 23/5/23 and is awaited from the sellers'	
									solicitors. Unlikely to be concluded by due date	
									and therefore amended due date has been	
									suggested.	
					Implement				Revised date of 31/8/23 agreed at Cabinet	
		Arran Mall		Briggs,	instructions				meeting of 20/6/23 (previous date 30/06/23).	Kilbride
CAB	14/03/2023	Update	["CEO"]	Karen	provided	No	01/12/2023	09/02/2024	Update 16/8/23 - revised missives were agreed	, Martin

								Requested		Portfoli
		Title of	Directo	Managed		Comp	Current Due	Revised	Notes (any date changes agreed with relevant	О
Mtg	Mtg Date	Report	rate	by	Implementation	lete	Date	Due Date	PFH(s))	Holder
		Services to Gypsy Travellers - Site to Support and Accommo date Gypsy/ Traveller			report back an update to Cabinet (originally in September 2022 -				23-Oct-23: item deferred to February 2024 Cabinet - PFHs notified  18/04/2022- MOWG will be set up to provide updates Mike Newall  Asset Management will engage with a Land Agent to enter into discussions with the Landowner who has intimated that land may be available to develop a transit site for Gypsy/Travellers. It has been agreed with the Leader of the Council that an update paper will be deferred until the end of March 2023 to allow Officers the opportunity to engage with the landowner and prepare potential alternative proposals. Cabinet on 29/11/22 agreed revised due date of 31/3/23 (previously 29/11/22)	Kilbride , Martin;
CAB	14/06/2022	Encampme	["PLA"]	Newall,	different to rec in report)	No	20/00/2022	14/02/2024		Lyons,
CAB	14/00/2022	Ayr Station Hotel		Cox,	Explore alternative funding sources for the proposed demolition of the southern wing of the Hotel	INO	30/09/2023	14/02/2024	With recent fire, imperative for the Council to progress safety works. Working with Scottish	Dowey,
SAC	01/03/2023	Update	and D"]	Chris	building	No	30/09/2023	28/02/2024	Government to agree package of funding.	Martin

								Requested		Portfoli
		Title of	Directo	Managed		Comp	Current Due	Revised	Notes (any date changes agreed with relevant	0
Mtg	Mtg Date	Report	rate	by	Implementation	lete	Date	Due Date	PFH(s))	Holder
		Indicative								
		Ayrshire			Consider				The RSS has not been able to progress as the	
		Regional			representations				relevant Regulations and Guidance documents	
		Spatial			received and adopt				have yet to be produced by the Scottish	
LP	15/09/2020	Strategy	["PLA"]	Iles, Craig	RSS	No	30/10/2023	30/04/2024	Government . They are expected in Spring 2024.	
					The RSS has not					
					been able to					
					progress as the					
					relevant					
					Regulations and					
					Guidance					
					documents have yet					
		Indicative			to be produced by					
		Ayrshire			the Scottish				The RSS has not been able to progress as the	
		Regional			Government . They				relevant Regulations and Guidance documents	
		Spatial			are expected in				have yet to be produced by the Scottish	
LP	15/09/2020	Strategy	["PLA"]	Iles, Craig	Spring 2024.	No	30/10/2023	30/04/2024	Government . They are expected in Spring 2024.	
					Publish draft					
					Ayrshire RSS,					
		Ayrshire			submit to Scottish				The RSS has not been able to progress as the	
		Regional			Ministers and				relevant Regulations and Guidance documents	
		Spatial			undertake				have yet to be produced by the Scottish	
LP	18/02/2020	Strategy	["PLA"]	Iles, Craig	consultation	No	30/10/2023	30/04/2024	Government . They are expected in Spring 2024.	
		Ayrshire			Consider				The RSS has not been able to progress as the	
		Regional			representations				relevant Regulations and Guidance documents	
		Spatial			received and adopt				have yet to be produced by the Scottish	
LP	18/02/2020	Strategy	["PLA"]	Iles, Craig	RSS	No	30/10/2023	30/04/2024	Government . They are expected in Spring 2024.	