Mtg	Mtg Date	Title of Report	Directorate	Managed by	Implementation	Complete	Current Due Date	Requested Revised Due Date	Notes (any date changes agreed with relevant PFH(s))	Date Revision agreed with PFH	Portfolio Holder
CAB		2022-25 Council Workforce Plan		Bradley, Jane	Implementation of Phase 2 of the Action Plan	No	31/08/2024				Davis, lan
		Review of Governance Arrangements Regarding Ward Capital/ Place Plans/ Promenade and Shorefront Projects/ Regeneration Projects and							Porfolio Holder request to continue Asset Management Plan to December Council meeting and this report is related so continued		Dellada
САВ			["H, O and D"]	Cox, Chris		No	25/09/2024		At the Cabinet meeting on the 27th August 2024, it was agreed that the current due date of 21/08/2024 be amended to 25/09/2024.		Pollock, Bob;Dowey , Martin;Davi s, lan

Mtg	Mtg Date	Title of Report	Directorate	Managed by	Implementation	Complete	Current Due Date	Requested Revised Due Date	Notes (any date changes agreed with relevant PFH(s))	Date Revision agreed with PFH	Portfolio Holder
		Proposed Ward Capital Projects – Update 2023 to	["H, O and		Commencement of Green status				Council of 10/10/24 agreed to continue to Council meeting 12/12/24 Officers have been discussing progress with members at the Ward Capital meetings for each individual Ward. An update on all green status projects will be included in the report to Cabinet in June 2024 with regards to the future Ward Capital programme. Item deferred to Council meeting on 25/9/24 following		Dowey, Martin;Davi s, lan;Kilbride
САВ	26/09/2023	2025	D"]	ox, Chris	Capital projects Submission of full	No	25/09/2024		a briefing on Capital planning	16/04/2024	, Martin
		Proposed Ward Capital Projects – Update 2023 to	["H, O and		programme of Capital improvement projects for				Council meeting of 10/10/24 agreed to continue to meeting of 12/12/24		Dowey, Martin;Davi s, Ian;Kilbride
CAB	26/09/2023	2025	D"]	ox, Chris	Cabinet approval	No	25/09/2024			16/04/2024	, Martin

										Date	
								Requested		Revision	
				Managed			Current Due	Revised	Notes (any date changes	agreed with	Portfolio
Mtg	Mtg Date	Title of Report	Directorate	by	Implementation	Complete	Date	Due Date	agreed with relevant PFH(s))	PFH	Holder
									Briefing held with Cabinet		
									leading to some further		
									changes being progressed to		
									bring forward report to June		
		Budget							Council.		
		Management –			Complete the						
		Revenue Budgetary			review of				At the Cabinet meeting on		
		Control 2022/23 –			Common Good				the 27th August 2024, it was		
		Out-turn			Funds to address				agreed that the current due		
			["H, O and		the deteriorating				date of 20/08/2024 be		
CAB	20/06/2023	March 2023	D"]	Cox, Chris	financial position.	No	25/09/2024		amended to 25/09/2024.	04/12/2023	Davis, lan
		Girvan			Seek Cabinet						Pollock,
		-	["H, O and		approval of a draft						Bob;Clark,
САВ	18/06/2024		1- /	Iles, Craig	Management Plan	No	30/09/2024				Alec
C/ LD	10,00,2021	7 (pp) (a)3(a)	2 1	nes, craig	Trianagement rian	110	30,03,2021				7 11 0 0
		Proposal to Deliver									
		an Airshow in									
		September 2023,			Deliver an Airshow						
		2024, 2025, 2026		Bradley,	in September						
САВ	01/11/2022	and 2027	["SC and C"]	Jane	2024	No	30/09/2024				Clark, Alec
					Report on						
		Heritage Proposals			outcome of public						
		Submitted to the			consultation and						
		Council by			scope of a						
			["H, O and		Prestwick	<u>.</u>			Member request to continue		Kilbride,
CAB	23/04/2024	Pride	D"]	Cox, Chris	Masterplan	No	10/10/2024		to December Council meeting		Martin