
Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

CAB 23/05/2023

Scotland Loves Local 
South Ayrshire Gift Card 
Programme

["SC and 
C"]

Hunter, 
George

Implement and 
promote Gift and E-
Gift Card No 30/05/2023 29/09/2023

The basic gift card is underway and continuing. The e 
card is in development and expected later into the 
autumn  29/09/2023

Pollock, 
Bob
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

CAB 14/03/2023 Arran Mall Update ["CEO"]
Briggs, 
Karen

Implement 
instructions 
provided No 30/06/2023 31/08/2023

Following the recent Cabinet decision, an approach 
was made by the Council's external solicitor to the 
seller's solicitor, to see if they were prepared to 
consider a further negotiation and variation of the 
concluded contract, to take account of the proposed 
change of use. This was not agreed, and instructions 
have now been received to complete the purchase of 
Arran Mall, based on the concluded missives. 
Update 11/05/23 - Council's external solicitors 
working with seller's solicitors on final parts of the 
transaction, including agreement on servitude rights 
between the Arran Mall site and seller's adjoining 
property, and awaiting confirmation that leases for 
all existing units are terminated, in order to provide 
the Council with full vacant possession.
Update 1/6/23 - Conveyancing ongoing. Sellers' 
solicitors have requested that additional reciprocal 
rights over the site and the adjacent land owned by 
the sellers be added into the missives. The detail of 
this has been requested on 23/5/23 and is awaited 
from the sellers' solicitors. Unlikely to be concluded 
by due date and therefore amended due date has 
been suggested.

Kilbride, 
Martin
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

CAB 30/08/2022

Ayrshire Growth Deal 
Aerospace and Space 
Programme - Update.

["SC and 
C"]

Reid, 
Louise

Ensure development 
of Full Business Cases 
once the remaining 
project OBCs have 
final Scottish and UK 
Government Approval No 31/05/2023 31/08/2024

Roads OBC remains outstanding and is being 
progressed.  ASTAC OBC was submitted for approval 
on 15/11/22. 
FBC for ASTAC will be developed once ASTAC OBC is 
approved. Cabinet on 29/11/22 agreed revised date 
of 31/03/23 (previously 01/11/22).
Update as of 28/02/23 - ASTAC OBC is being 
progressed by Economy & Regeneration service 
(Theo Leijser is Project Lead) Roads OBC being 
progressed by ARA. Spaceport FBC is in development. 
Digital project is undergoing rescoping exercise and 
OBC development will follow approval of new scope.  
Cabinet on 25/04/23 - agreed new due date of 
31/05/23 (previously 31/03/23).
Updated 26/5/23 - cabinet on 23rd May 2023 agreed 
to a re-scoping of the delivery model for ASTAC. This 
would result in an FBC date of August 2024. Action 
log has been updated to reflect final FBC submission 
date. 25/05/2023

Pollock, 
Bob
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 08/03/2022

Strategic Review of 
Assets held in the 
Common Good Funds

["H, O 
and D"]

Burns, 
Tom

Updates to Ward 
Members as part of 
the strategic review 
including information 
on funding 
opportunities.

No 25/05/2023 30/09/2023

Report to Panel outlining longer-term 
recommendations for each building or asset held in 
the Common Good Funding Agreed with PFH due to 
staff shortages  this would be moved to after the 
Transforming the Estates report had been considered 
by Cabinet in May 2023. This report will be submitted 
for September 2023 cabinet. Regular update 
meetings arranged with PFH Cllr Kilbride and Cllr 
Davis to monitor progress. 30/09/2023

Davis, 
Ian;Kilbrid
e, Martin
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 15/02/2022

Civic Government 
(Scotland) Act 1982 - 
Licensing of Sexual 
Entertainment Venues ["CEO"]

Briggs, 
Karen Consultation No 30/06/2023 31/12/2023

Policy is being drafted to be reported to Cabinet and 
then issued for consultation.  In light of recent 
judicial review case in Court of Session re Edinburgh 
City Council's policy procedure which was issued in 
February 2023, Licensing require to review process. 
Cabinet on 14/03/23 agreed revised due date of 
30/06/23 (previously 31/03/23). 
PFH has agreed further extension to 31/12/23 to 
allow for full consideration. 02/06/2023
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 15/02/2022

Ayrshire Growth Deal 
Aerospace and Space 
Programme Update

["SC and 
C"]

Reid, 
Louise

Ensure development 
of Full Business Cases 
once the projects 
OBC's have final 
Scottish and UK 
Government 
approval. No 31/05/2023 31/08/2024

Roads OBC remains outstanding and is being 
progressed.  ASTAC OBC was submitted for approval 
on 15/11/22. 
FBC for ASTAC will be developed once ASTAC OBC is 
approved. Cabinet on 29/11/22 agreed revised date 
of 31/3/23 (prev 1/11/22)
Update as of 28/02/23 - ASTAC OBC is being 
progressed by Economy & Regeneration service 
(Theo Leijser is Project Lead) Roads OBC being 
progressed by ARA. Spaceport FBC is in development. 
Digital project is undergoing rescoping exercise and 
OBC development will follow approval of new scope.  
Cabinet on 25/04/23 - agreed new due date of 
31/05/23 (previously 31/03/23).
Updated 26/5/23 - cabinet on 23rd May 2023 agreed 
to a re-scoping of the delivery model for ASTAC. This 
would result in an FBC date of August 2024. Action 
log has been updated to reflect final FBC submission 
date. 25/05/2023

Pollock, 
Bob
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 15/02/2022

Civic Government 
(Scotland) Act 1982 - 
Licensing of Sexual 
Entertainment Venues ["CEO"]

Caves, 
Catriona

Report to Leadership 
Panel on consultation. No 30/06/2023 31/12/2023

Policy is being drafted to be reported to Cabinet and 
then issued for consultation.  In light of recent 
judicial review case in Court of Session re Edinburgh 
City Council's policy procedure which was issued in 
February 2023, Licensing require to review process. 
Cabinet on 14/03/23 agreed revised due date of 
30/06/23 (previously 31/03/23). 
PFH has agreed further extension to 31/12/23 to 
allow for full consideration. 02/06/2023
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 26/10/2021
Corporate Support 
Services Capacity Issues ["CEO"]

Baulk, 
Tim

Review after 20 
months to determine 
whether a more 
permanent solution is 
required No 01/06/2023 29/09/2023

Review commencing in June with update report to 
follow to Cabinet in August 2023. 09/06/2023 Davis, Ian
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 25/05/2021

Neighbourhood 
Services Structure 
Progress Report

["H, O 
and 
D","SC 
and C"]

Anderson, 
Kevin

Resource review of 
Sustainable 
Development and 
Climate Change 
Structure No 30/04/2023 31/08/2023

The Sustainable Development and Climate Team has 
now moved to the Strategic Change and 
Communities Directorate under the Service Lead 
Performance, Policy and Community Planning. After 
consultation with the Portfolio holder the proposed 
date has been put back to 30 April 2023 to enable 
the new Service Lead to assess the requirements of 
the service. Cabinet on 29/11/22 agreed revised due 
date of 30/4/23 (prev 30/11/22)

Kilbride, 
Martin
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 09/02/2021

Civic Government 
(Scotland) Act 1982 â€“ 
Licensing of Sexual 
Entertainment Venues ["CEO"]

Briggs, 
Karen

Consultation 
commenced No 30/06/2023 31/12/2023

Policy is being drafted to be reported to Cabinet and 
then issued for consultation.  In light of recent 
judicial review case in Court of Session re Edinburgh 
City Council's policy procedure which was issued in 
February 2023, Licensing require to review process. 
Cabinet on 14/03/23 agreed revised due date of 
30/06/23 (previously 31/03/23). 
PFH has agreed further extension to 31/12/23 to 
allow for full consideration. 02/06/2023
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 15/09/2020

Indicative Ayrshire 
Regional Spatial 
Strategy ["PLA"] Iles, Craig

Consider 
representations 
received and adopt 
RSS No 30/05/2023 30/10/2023

An officer working  group  has been set up between 
the three Ayrshire Planning Authorities  to establish a 
way forward  and to consider this matter in relation 
the  publication of National Planning Framework 4, 
and the implications of that document. An update 
will be reported to the appropriate Council Panel on 
this in the Autumn 2023 09/06/2023
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 15/09/2020

Indicative Ayrshire 
Regional Spatial 
Strategy ["PLA"] Iles, Craig

An officer working  
group  has been set 
up between the three 
Ayrshire Planning 
Authorities  to 
establish a way 
forward  and to 
consider this matter in 
relation the  
publication of 
National Planning 
Framework 4, and the 
implications of that 
document. An update 
will be reported to the 
appropriate Council 
Panel on this in the 
Autumn 2023 No 30/10/2023 30/10/2023

An officer working  group  has been set up between 
the three Ayrshire Planning Authorities  to establish a 
way forward  and to consider this matter in relation 
the  publication of National Planning Framework 4, 
and the implications of that document. An update 
will be reported to the appropriate Council Panel on 
this in the Autumn 2023 09/06/2023
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 18/02/2020
Ayrshire Regional 
Spatial Strategy ["PLA"] Iles, Craig

Publish draft Ayrshire 
RSS, submit to 
Scottish Ministers and 
undertake 
consultation No 31/05/2023 30/10/2023

An officer working  group  has been set up between 
the three Ayrshire Planning Authorities  to establish a 
way forward  and to consider this matter in relation 
the  publication of National Planning Framework 4, 
and the implications of that document. An update 
will be reported to the appropriate Council Panel on 
this in the Autumn 2023 09/06/2023
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 18/02/2020
Ayrshire Regional 
Spatial Strategy ["PLA"] Iles, Craig

Consider 
representations 
received and adopt 
RSS No 31/05/2023 30/10/2023

An officer working  group  has been set up between 
the three Ayrshire Planning Authorities  to establish a 
way forward  and to consider this matter in relation 
the  publication of National Planning Framework 4, 
and the implications of that document. An update 
will be reported to the appropriate Council Panel on 
this in the Autumn 2023 09/06/2023
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Mtg Mtg Date Title of Report
Directorat
e

Managed 
by Implementation Complete

Current Due 
Date

Requested 
Revised Due 
Date Notes (any date changes agreed with relevant PFH(s))

Date 
Revision 
agreed with 
PFH

Portfolio 
Holder

LP 18/02/2020

Civic Government 
(Scotland) Act 1982 â€“ 
Proposed Licensing of 
Sexual Entertainment 
Venues ["CEO"]

Briggs, 
Karen

additional to rec in 
report - Matter be 
reported back to SAC 
in December 2020 - No 30/06/2023 31/12/2023

Policy is being drafted to be reported to Cabinet and 
then issued for consultation.  In light of recent 
judicial review case in Court of Session re Edinburgh 
City Council's policy procedure which was issued in 
February 2023, Licensing require to review process. 
Cabinet on 14/03/23 agreed revised due date of 
30/06/23 (previously 31/03/23). 
PFH has agreed further extension to 31/12/23 to 
allow for full consideration. 02/06/2023
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